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Past

01-06-2025 WK No 22 Sun

1
#1 furnace 

campaign 19:30

Past

02-06-2025 WK No 23 Mon

3
Iron 

DukeCrusher 

feed off 7am

#1 furnace 

campaign

Annual Stack 

Emmissions 

testing

Past

03-06-2025 WK No 23 Tue

5
Iron 

DukeCrusher
Crusher shut

#1 furnace 

campaign

BCA downday 

SMBC0625

Annual Stack 

Emmissions 

testing

Past

04-06-2025 WK No 23 Wed

4
Iron 

DukeCrusher

#1 furnace 

campaign

LMF downday 

SMLF0625

Annual Stack 

Emmissions 

testing

Past

05-06-2025 WK No 23 Thu

4
Iron 

DukeCrusher

#1 furnace 

campaign

CCA 12hr 

downday from 

06:00

Annual Stack 

Emmissions 

testing

Past

06-06-2025 WK No 23 Fri

3
Iron 

DukeCrusher 

feed on 7am

#1 furnace 

campaign

Annual Stack 

Emmissions 

testing

Past

07-06-2025 WK No 23 Sat

2
#1 furnace 

campaign

Annual Stack 

Emmissions 

testing

Past

08-06-2025 WK No 23 Sun

2
#1 furnace 

campaign

Annual Stack 

Emmissions 

testing

Past

09-06-2025 WK No 24 Mon

2
KINGS 

BIRTHDAY

#1 furnace 

campaign

Annual Stack 

Emmissions 

testing

Past

10-06-2025 WK No 24 Tue

3 20 Day Cold Shut
#1 furnace 

campaign

Annual Stack 

Emmissions 

testing

Past

11-06-2025 WK No 24 Wed

4 20 Day Cold Shut
#1 furnace 

campaign

Mill Down Day 

from 7am

Annual Stack 

Emmissions 

testing

Past

12-06-2025 WK No 24 Thu

5 20 Day Cold Shut
#1 furnace 

campaign

Gas Outage 

16+hrs (Pellet 

Plant Gas 

shutdown) - 

from midday

Mill Down Day 

SPDD2425

Annual Stack 

Emmissions 

testing

Past

13-06-2025 WK No 24 Fri

4 20 Day Cold Shut
#1 furnace 

campaign

Gas Outage 

16+hrs (Pellet 

Plant Gas 

shutdown)

Mill Down Day 

to 7am

Past
14-06-2025 WK No 24 Sat 2 20 Day Cold Shut

#1 furnace 

campaign

Past
15-06-2025 WK No 24 Sun 2 20 Day Cold Shut

#1 furnace 

campaign

Past

16-06-2025 WK No 25 Mon

3 20 Day Cold Shut
#1 furnace 

campaign

RFE #1 Saw 

Overhaul 

Past

17-06-2025 WK No 25 Tue

4 20 Day Cold Shut
#1 furnace 

campaign

CCA 12hr 

downday from 

06:00

RFE #1 Saw 

Overhaul 

Past

18-06-2025 WK No 25 Wed
3 20 Day Cold Shut

#1 furnace 

campaign

HHP downday 

7am to 7pm 

HHDD2525

Past

19-06-2025 WK No 25 Thu

4 20 Day Cold Shut
#1 furnace 

campaign
IRUT downday

Rail Plant 

downday 7am to 

7pm RPDD2525

Past

20-06-2025 WK No 25 Fri

5 20 Day Cold Shut
#1 furnace 

campaign
IRUT downday

CB5 downday 

7am to 7pm 

CBDD2525

RFE #1 Saw 

Overhaul 

Past

21-06-2025 WK No 25 Sat

3 20 Day Cold Shut
#1 furnace 

campaign

RFE #1 Saw 

Overhaul 

Past
22-06-2025 WK No 25 Sun 2 20 Day Cold Shut

#1 furnace 

campaign

Past
23-06-2025 WK No 26 Mon 3

Concentrator 3 

day shut
20 Day Cold Shut

#1 furnace 

campaign
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Past
24-06-2025 WK No 26 Tue 5

Concentrator 3 

day shut
48 hour shut 20 Day Cold Shut

HMD downday 

HMD0624

#1 furnace 

campaign

Past
25-06-2025 WK No 26 Wed 5

Concentrator 3 

day shut
48 hour shut 20 Day Cold Shut

#1 furnace 

campaign

BCA downday 

SMBC0725

Past
26-06-2025 WK No 26 Thu 3 20 Day Cold Shut

#1 furnace 

campaign

BCA downday 

SMBC0725

Past
27-06-2025 WK No 26 Fri 1 20 Day Cold Shut

Past
28-06-2025 WK No 26 Sat 1 20 Day Cold Shut

Past
29-06-2025 WK No 26 Sun 1 20 Day Cold Shut

This Week 30-06-2025 WK No 27 Mon 1

This Week

01-07-2025 WK No 27 Tue

1
LMF downday 

SMLF0725

This Week

02-07-2025 WK No 27 Wed

This Week

03-07-2025 WK No 27 Thu

This Week 04-07-2025 WK No 27 Fri

This Week 05-07-2025 WK No 27 Sat

This Week 06-07-2025 WK No 27 Sun

Next Week

07-07-2025 WK No 28 Mon
1

8hr 

SHUTDOWN 

Next Week

08-07-2025 WK No 28 Tue

2 IPF 48Hrs

Mill Down Day

Plant from 1am 

8/7

Maint. from 7am 

8/7

Next Week

09-07-2025 WK No 28 Wed

2
#1 Scrubber 

Clean

Mill Down Day 

SPDD2824

Next Week

10-07-2025 WK No 28 Thu

1
Mill Down Day 

SPDD2825

Next Week

11-07-2025 WK No 28 Fri

1
Mill Down Day 

SPDD2826

Next Week

12-07-2025 WK No 28 Sat

1
Mill Down Day

Maint. To 7pm 

12/7

Next Week

13-07-2025 WK No 28 Sun

1
Mill Down Day

Plant to 9am 

13/7

+ 2 Wks 14-07-2025 WK No 29 Mon

+ 2 Wks

15-07-2025 WK No 29 Tue

3
Crusher 2 day 

shut

IRUT downday 

IRUT0725

CCA 12hr 

downday from 

06:00

+ 2 Wks

16-07-2025 WK No 29 Wed

3
Crusher 2 day 

shut

#2 Scrubber 

Clean

OLP down day 

OLDD2925

+ 2 Wks

17-07-2025 WK No 29 Thu

1
Rail Plant 

downday 7am to 

7pm RPDD2925

+ 2 Wks

18-07-2025 WK No 29 Fri

1
CB5 downday 

7am to 7pm 

CBDD2925

+ 2 Wks 19-07-2025 WK No 29 Sat

+ 2 Wks 20-07-2025 WK No 29 Sun

+ 3 Wks

21-07-2025 WK No 30 Mon

3
48hrs Outage - 

BFSD0324

off 10pm

HMD downday 

HMD0725

+ 3 Wks

22-07-2025 WK No 30 Tue

6 C&S 40 HRs BF 48hr SHUT
48hrs Outage - 

BFSD0324
BF 48hr SHUT BF 48hr SHUT BF 48hr SHUT

+ 3 Wks

23-07-2025 WK No 30 Wed

6 BF 48hr SHUT

48hrs Outage - 

BFSD0324

on 10pm

BF 48hr SHUT BF 48hr SHUT BF 48hr SHUT BF 48hr SHUT

high-pressure 

boiler offline, 

potential for salt 

water supply to 

the Power 

House will be 

fully isolated
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+ 3 Wks

24-07-2025 WK No 30 Thu
1 Heckel Down

+ 3 Wks 25-07-2025 WK No 30 Fri

+ 3 Wks 26-07-2025 WK No 30 Sat

+ 3 Wks 27-07-2025 WK No 30 Sun

Future 28-07-2025 WK No 31 Mon

Future

29-07-2025 WK No 31 Tue
2

LMF downday 

SMLFA725

BCA downday 

SMBCA725

Future

30-07-2025 WK No 31 Wed

Future

31-07-2025 WK No 31 Thu 1
Future 01-08-2025 WK No 31 Fri

Future

02-08-2025 WK No 31 Sat

1

POWER OUTAGE 

TO ADMIN, ADMIN 

TURNSTYLES & 

SHIPYARD GATE

approx 8am for 

30min

Future

03-08-2025 WK No 31 Sun

1

POWER OUTAGE 

TO ADMIN, ADMIN 

TURNSTYLES & 

SHIPYARD GATE

late afternoon for 

30min

Future

04-08-2025 WK No 32 Mon
2

Concentrator 3 

day shut

No.5 Boiler 

Overhaul – 6 

weeks 

Future

05-08-2025 WK No 32 Tue
4

Concentrator 3 

day shut
48 hour shut 48 hour shut

No.5 Boiler 

Overhaul

Future

06-08-2025 WK No 32 Wed
5

Concentrator 3 

day shut
48 hour shut 48 hour shut

No.5 Boiler 

Overhaul

Mill Down Day 

from 7am

Future

07-08-2025 WK No 32 Thu

2
No.5 Boiler 

Overhaul

Mill Down Day 

SPDD3225

Future

08-08-2025 WK No 32 Fri

2
No.5 Boiler 

Overhaul

Mill Down Day 

to 7am

Future
09-08-2025 WK No 32 Sat 1

No.5 Boiler 

Overhaul

Future
10-08-2025 WK No 32 Sun 1

No.5 Boiler 

Overhaul

Future
11-08-2025 WK No 33 Mon 1

No.5 Boiler 

Overhaul

Future

12-08-2025 WK No 33 Tue
5

Crusher 1 day 

Pitstop
IPF- 52hr shut

No.5 Boiler 

Overhaul

IRUT downday 

IRUT0825

CCA 12hr 

downday from 

06:00

Future

13-08-2025 WK No 33 Wed
3 IPF- 52hr shut

No.5 Boiler 

Overhaul

HHP downday 

7am to 7pm 

HHDD3325

Future

14-08-2025 WK No 33 Thu
2

No.5 Boiler 

Overhaul

Rail Plant 

downday 7am to 

7pm RPDD3325

Future

15-08-2025 WK No 33 Fri

2
No.5 Boiler 

Overhaul

CB5 downday 

7am to 7pm 

CBDD3325

Future
16-08-2025 WK No 33 Sat 1

No.5 Boiler 

Overhaul

Future
17-08-2025 WK No 33 Sun 1

No.5 Boiler 

Overhaul

Future
18-08-2025 WK No 34 Mon 1

No.5 Boiler 

Overhaul

Future

19-08-2025 WK No 34 Tue
2

No.5 Boiler 

Overhaul

HMD downday 

HMD0825

Future
20-08-2025 WK No 34 Wed

1
No.5 Boiler 

Overhaul

Future

21-08-2025 WK No 34 Thu
1

No.5 Boiler 

Overhaul

Future
22-08-2025 WK No 34 Fri 1

No.5 Boiler 

Overhaul

Future
23-08-2025 WK No 34 Sat 1

No.5 Boiler 

Overhaul

Future
24-08-2025 WK No 34 Sun 1

No.5 Boiler 

Overhaul

Future
25-08-2025 WK No 35 Mon 1

No.5 Boiler 

Overhaul

Future

26-08-2025 WK No 35 Tue
3

No.5 Boiler 

Overhaul

LMF downday 

SMLF0825

BCA downday 

SMBC0825
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Future

27-08-2025 WK No 35 Wed
1

No.5 Boiler 

Overhaul

Future

28-08-2025 WK No 35 Thu
1

No.5 Boiler 

Overhaul

Future
29-08-2025 WK No 35 Fri 1

No.5 Boiler 

Overhaul

Future
30-08-2025 WK No 35 Sat 1

No.5 Boiler 

Overhaul

Future
31-08-2025 WK No 35 Sun 1 1

No.5 Boiler 

Overhaul

Future
01-09-2025 WK No 36 Mon 1

No.5 Boiler 

Overhaul

Future
02-09-2025 WK No 36 Tue

2
Crusher 2 day 

shut

No.5 Boiler 

Overhaul

Future

03-09-2025 WK No 36 Wed
3

Crusher 2 day 

shut

No.5 Boiler 

Overhaul

Mill Down Day 

from 7am

Future

04-09-2025 WK No 36 Thu
2

No.5 Boiler 

Overhaul

Mill Down Day 

SPDD3625

Future

05-09-2025 WK No 36 Fri
2

No.5 Boiler 

Overhaul

Mill Down Day 

to 7am

Future
06-09-2025 WK No 36 Sat 1

No.5 Boiler 

Overhaul

Future
07-09-2025 WK No 36 Sun 1

No.5 Boiler 

Overhaul

Future
08-09-2025 WK No 37 Mon 1

No.5 Boiler 

Overhaul

Future

09-09-2025 WK No 37 Tue
4

Crusher- 40hr 

shut

No.5 Boiler 

Overhaul

IRUT downday 

IRUT0925

CCA 12hr 

downday from 

06:00

Future

10-09-2025 WK No 37 Wed
3

Crusher- 40hr 

shut

No.5 Boiler 

Overhaul

OLP down day 

OLDD3725

Future

11-09-2025 WK No 37 Thu

2
No.5 Boiler 

Overhaul

Rail Plant 

downday 7am to 

7pm RPDD3725

Future

12-09-2025 WK No 37 Fri

2
No.5 Boiler 

Overhaul

CB5 downday 

7am to 7pm 

CBDD3725

Future
13-09-2025 WK No 37 Sat 1

No.5 Boiler 

Overhaul

Future
14-09-2025 WK No 37 Sun 2

No.5 Boiler 

Overhaul

#2 furnace 

campaign

Future

15-09-2025 WK No 38 Mon
2

No.5 Boiler 

Overhaul

#2 furnace 

campaign

Future

16-09-2025 WK No 38 Tue
6

36 hr Stop - 

Recovery 

maintenance

No.5 Boiler 

Overhaul

HMD downday 

HMD0925
BF 36hr SHUT BF 36hr SHUT BF 36hr SHUT

Future

17-09-2025 WK No 38 Wed
2

No.5 Boiler 

Overhaul

#2 furnace 

campaign

Future

18-09-2025 WK No 38 Thu
2

No.5 Boiler 

Overhaul

#2 furnace 

campaign

Future
19-09-2025 WK No 38 Fri 2

No.5 Boiler 

Overhaul

#2 furnace 

campaign

Future
20-09-2025 WK No 38 Sat 2

No.5 Boiler 

Overhaul

#2 furnace 

campaign

Future
21-09-2025 WK No 38 Sun 2

No.5 Boiler 

Overhaul

#2 furnace 

campaign

Future 22-09-2025 WK No 39 Mon 1
#2 furnace 

campaign

Future

23-09-2025 WK No 39 Tue
4 IPF- 52hr shut

#2 furnace 

campaign

LMF downday 

SMLF0925

BCA downday 

SMBC0925

Future

24-09-2025 WK No 39 Wed
2 IPF- 52hr shut

#2 furnace 

campaign

Future

25-09-2025 WK No 39 Thu
1

#2 furnace 

campaign

Future 26-09-2025 WK No 39 Fri 1
#2 furnace 

campaign
Future 27-09-2025 WK No 39 Sat 1

#2 furnace 

campaign
Future 28-09-2025 WK No 39 Sun 1

#2 furnace 

campaign

Future
29-09-2025 WK No 40 Mon 2

Concentrator 3 

day shut

#2 furnace 

campaign

Future
30-09-2025 WK No 40 Tue 1 4

Concentrator 3 

day shut
48 hour shut 48 hour shut

#2 furnace 

campaign

Future

01-10-2025 WK No 40 Wed

5
Concentrator 3 

day shut
48 hour shut 48 hour shut

#2 furnace 

campaign

Mill Down Day 

from 7am

Future

02-10-2025 WK No 40 Thu

2
#2 furnace 

campaign

Mill Down Day 

SPDD4025
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Future

03-10-2025 WK No 40 Fri

2
#2 furnace 

campaign

Mill Down Day 

to 7am

Future 04-10-2025 WK No 40 Sat 1
#2 furnace 

campaign
Future 05-10-2025 WK No 40 Sun 1

#2 furnace 

campaign
Future 06-10-2025 WK No 41 Mon 1 LABOUR DAY

#2 furnace 

campaign

Future

07-10-2025 WK No 41 Tue

4
Crusher 1 day 

Pitstop

#2 furnace 

campaign

IRUT downday 

IRUT1025

CCA 12hr 

downday from 

06:00

Future

08-10-2025 WK No 41 Wed

2
#2 furnace 

campaign

HHP downday 

7am to 7pm 

HHDD4125

Future

09-10-2025 WK No 41 Thu

2
#2 furnace 

campaign

Rail Plant 

downday 7am to 

7pm RPDD4125

Future

10-10-2025 WK No 41 Fri

2
#2 furnace 

campaign

CB5 downday 

7am to 7pm 

CBDD4125

Future 11-10-2025 WK No 41 Sat 1
#2 furnace 

campaign
Future 12-10-2025 WK No 41 Sun 1

#2 furnace 

campaign
Future 13-10-2025 WK No 42 Mon 1

#2 furnace 

campaign

Future

14-10-2025 WK No 42 Tue

2
HMD downday 

HMD1025

#2 furnace 

campaign

Future
15-10-2025 WK No 42 Wed

1
#2 furnace 

campaign

Future

16-10-2025 WK No 42 Thu
1

#2 furnace 

campaign

Future 17-10-2025 WK No 42 Fri 1
#2 furnace 

campaign
Future 18-10-2025 WK No 42 Sat 1

#2 furnace 

campaign
Future 19-10-2025 WK No 42 Sun 1

#2 furnace 

campaign
Future 20-10-2025 WK No 43 Mon

Future

21-10-2025 WK No 43 Tue
3

Crusher- 40hr 

shut

LMF downday 

SMLF1025

BCA downday 

SMBC1025

Future

22-10-2025 WK No 43 Wed
1

Crusher- 40hr 

shut

Future

23-10-2025 WK No 43 Thu

Future 24-10-2025 WK No 43 Fri

Future 25-10-2025 WK No 43 Sat

Future 26-10-2025 WK No 43 Sun

Future

27-10-2025 WK No 44 Mon

Future

28-10-2025 WK No 44 Tue
1

Crusher 2 day 

shut

Future
29-10-2025 WK No 44 Wed

2
Crusher 2 day 

shut

Mill Down Day 

from 7am

Future

30-10-2025 WK No 44 Thu
1

Mill Down Day 

SPDD4425

Future
31-10-2025 WK No 44 Fri 1

1
Mill Down Day 

to 7am

Future 01-11-2025 WK No 44 Sat

Future 02-11-2025 WK No 44 Sun

Future 03-11-2025 WK No 45 Mon

Future

04-11-2025 WK No 45 Tue
3 IPF- 52hr shut

IRUT downday 

IRUT1125

CCA 12hr 

downday from 

06:00

Future

05-11-2025 WK No 45 Wed
2 IPF- 52hr shut

OLP down day 

OLDD4525

Future

06-11-2025 WK No 45 Thu
1

Rail Plant 

downday 7am to 

7pm RPDD4525

Future

07-11-2025 WK No 45 Fri

1
CB5 downday 

7am to 7pm 

CBDD4525

Future 08-11-2025 WK No 45 Sat

Future 09-11-2025 WK No 45 Sun

Future 10-11-2025 WK No 46 Mon
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2 July 2025 Under Review Not confirmed - Overdue < 6 weeks
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Future

11-11-2025 WK No 46 Tue

1
HMD downday 

HMD1125

Future 12-11-2025 WK No 46 Wed

Future

13-11-2025 WK No 46 Thu

Future 14-11-2025 WK No 46 Fri

Future 15-11-2025 WK No 46 Sat

Future 16-11-2025 WK No 46 Sun

Future 17-11-2025 WK No 47 Mon

Future

18-11-2025 WK No 47 Tue

5
48hr Shut - 

Maintenance 

shut down

BF 48hr SHUT BF 48hr SHUT
LMF downday 

SMLF1125

BCA downday 

SMBC1125

Future

19-11-2025 WK No 47 Wed

5
48hr Shut - 

Maintenance 

shut down

BF 48hr SHUT BF 48hr SHUT BF 48hr SHUT BF 48hr SHUT

Future

20-11-2025 WK No 47 Thu

Future 21-11-2025 WK No 47 Fri

Future 22-11-2025 WK No 47 Sat

Future 23-11-2025 WK No 47 Sun

Future
24-11-2025 WK No 48 Mon 1

Concentrator 3 

day shut

Future
25-11-2025 WK No 48 Tue

3
Concentrator 3 

day shut
48 hour shut 48 hour shut

Future
26-11-2025 WK No 48 Wed

4
Concentrator 3 

day shut
48 hour shut 48 hour shut

Mill Down Day 

from 7am

Future
27-11-2025 WK No 48 Thu

1
Mill Down Day 

SPDD4825

Future
28-11-2025 WK No 48 Fri

1
Mill Down Day 

to 7am

Future 29-11-2025 WK No 48 Sat

Future 30-11-2025 WK No 48 Sun 1
Future 01-12-2025 WK No 49 Mon

Future
02-12-2025 WK No 49 Tue 4

Crusher 1 day 

Pitstop

Crusher- 40hr 

shut

IRUT downday 

IRUT1225

CCA 12hr 

downday from 

Future
03-12-2025 WK No 49 Wed 2

Crusher- 40hr 

shut

HHP downday 

7am to 7pm 

Future
04-12-2025 WK No 49 Thu 1

Rail Plant 

downday 7am to 

Future

05-12-2025 WK No 49 Fri

1
CB5 downday 

7am to 7pm 

CBDD4925

Future 06-12-2025 WK No 49 Sat

Future 07-12-2025 WK No 49 Sun

Future 08-12-2025 WK No 50 Mon

Future

09-12-2025 WK No 50 Tue

2 IPF- 52hr shut
HMD downday 

HMD1225

Future
10-12-2025 WK No 50 Wed

1 IPF- 52hr shut

Future

11-12-2025 WK No 50 Thu

Future 12-12-2025 WK No 50 Fri

Future 13-12-2025 WK No 50 Sat

Future 14-12-2025 WK No 50 Sun

Future 15-12-2025 WK No 51 Mon

Future

16-12-2025 WK No 51 Tue
2

LMF downday 

SMLF1225

BCA downday 

SMBC1225

Future

17-12-2025 WK No 51 Wed

1
Mill Down Day 

from 7am

Future

18-12-2025 WK No 51 Thu

1
Mill Down Day 

SPDD5125

Future

19-12-2025 WK No 51 Fri

1
Mill Down Day 

to 7am

Future 20-12-2025 WK No 51 Sat

Future 21-12-2025 WK No 51 Sun

Future 22-12-2025 WK No 52 Mon

Future
23-12-2025 WK No 52 Tue 1

Crusher 2 day 

shut
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Future
24-12-2025 WK No 52 Wed 1

Crusher 2 day 

shut

Future

25-12-2025 WK No 52 Thu

CHRISTMAS 

DAY

Future
26-12-2025 WK No 52 Fri

PROCLAMATI

ON DAY

Future 27-12-2025 WK No 52 Sat

Future 28-12-2025 WK No 52 Sun

Future 29-12-2025 WK No 1 Mon

Future

30-12-2025 WK No 1 Tue
2

CCA 12hr 

downday from 

06:00

Mill Down Week

Future
31-12-2025 WK No 1 Wed 1 1 Mill Down Week

Future
01-01-2026 WK No 1 Thu 1 Mill Down Week

Future
02-01-2026 WK No 1 Fri 1 Mill Down Week

Future
03-01-2026 WK No 1 Sat 1 Mill Down Week

Future
04-01-2026 WK No 1 Sun 1 Mill Down Week

Future 05-01-2026 WK No 2 Mon

Future

06-01-2026 WK No 2 Tue

Future 07-01-2026 WK No 2 Wed

Future 08-01-2026 WK No 2 Thu

Future 09-01-2026 WK No 2 Fri

Future 10-01-2026 WK No 2 Sat

Future 11-01-2026 WK No 2 Sun

Future 12-01-2026 WK No 3 Mon

Future

13-01-2026 WK No 3 Tue
7

Crusher- 40hr 

shut
BF 36hr SHUT

36hr Shut - 

Recovery 

maintenance

BF 36hr SHUT BF 36hr SHUT BF 36hr SHUT BF 36hr SHUT

Future

14-01-2026 WK No 3 Wed
7

Crusher- 40hr 

shut
BF 36hr SHUT

36hr Shut - 

Recovery 

maintenance

BF 36hr SHUT BF 36hr SHUT BF 36hr SHUT BF 36hr SHUT

Future 15-01-2026 WK No 3 Thu

Future 16-01-2026 WK No 3 Fri

Future 17-01-2026 WK No 3 Sat

Future 18-01-2026 WK No 3 Sun

Future
19-01-2026 WK No 4 Mon

1
Concentrator 3 

day shut

Future
20-01-2026 WK No 4 Tue

4
Concentrator 3 

day shut
IPF- 52hr shut 48 hour shut 48 hour shut

Future
21-01-2026 WK No 4 Wed

3
Concentrator 3 

day shut
48 hour shut 48 hour shut

Future 22-01-2026 WK No 4 Thu

Future 23-01-2026 WK No 4 Fri

Future 24-01-2026 WK No 4 Sat

Future 25-01-2026 WK No 4 Sun

Future 26-01-2026 WK No 5 Mon

Future
27-01-2026 WK No 5 Tue

1
Crusher 1 day 

Pitstop

Future 28-01-2026 WK No 5 Wed

Future 29-01-2026 WK No 5 Thu

Future 30-01-2026 WK No 5 Fri

Future 31-01-2026 WK No 5 Sat 1
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