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Past
01-12-2024 WK No 48 Sun 5 BF start up

extended BF 

startup

extended BF 

startup

extended BF 

startup
out of feed

Past
02-12-2024 WK No 49 Mon 6

IBF PLANT 

DOWN
BF start up

extended BF 

startup

extended BF 

startup

extended BF 

startup
out of feed

Past
03-12-2024 WK No 49 Tue 5 BF start up

extended BF 

startup

extended BF 

startup

extended BF 

startup
out of feed

Past

04-12-2024 WK No 49 Wed

6 BF start up
extended BF 

startup

extended BF 

startup

extended BF 

startup
out of feed

Head hardening 

Plant down day

7am - 7pm

Past

05-12-2024 WK No 49 Thu

7
C&S 2 PLANT 

DOWN
BF start up

extended BF 

startup

extended BF 

startup

extended BF 

startup
out of feed

Rail Plant Down 

Day

7am - 7pm

Past

06-12-2024 WK No 49 Fri

6 BF start up
extended BF 

startup

IRUT downday - 

IRUT1224

extended BF 

startup
out of feed

CB5 & Demag  

Down Day 

Past
07-12-2024 WK No 49 Sat 5 BF start up

extended BF 

startup

extended BF 

startup

extended BF 

startup
out of feed

Past
08-12-2024 WK No 49 Sun 5 BF start up

extended BF 

startup

extended BF 

startup

extended BF 

startup
out of feed

Past
09-12-2024 WK No 50 Mon 6

IBF PLANT 

DOWN
BF start up

extended BF 

startup

extended BF 

startup

extended BF 

startup
out of feed

Past

10-12-2024 WK No 50 Tue

5 BF start up
extended BF 

startup

extended BF 

startup

extended BF 

startup
out of feed

Past
11-12-2024 WK No 50 Wed 5 BF start up

extended BF 

startup

extended BF 

startup

extended BF 

startup
out of feed

Past
12-12-2024 WK No 50 Thu 6

C&S 2 C&S2 

SHUT  FEED OFF 
BF start up

extended BF 

startup

extended BF 

startup

extended BF 

startup
out of feed

Past
13-12-2024 WK No 50 Fri 5 BF start up

extended BF 

startup

extended BF 

startup

extended BF 

startup
out of feed

Past
14-12-2024 WK No 50 Sat 5 BF start up

extended BF 

startup

extended BF 

startup

extended BF 

startup
out of feed

Past
15-12-2024 WK No 50 Sun 5 BF start up

extended BF 

startup

extended BF 

startup

extended BF 

startup
out of feed

This Week
16-12-2024 WK No 51 Mon 6 IBF PITSTOP BF start up

extended BF 

startup

extended BF 

startup

extended BF 

startup
out of feed

This Week

17-12-2024 WK No 51 Tue

6
Fixed Crusher 

Shut
BF start up

extended BF 

startup

extended BF 

startup

extended BF 

startup
out of feed

This Week

18-12-2024 WK No 51 Wed

7
Fixed Crusher 

Shut
48hr Hot Shut BF start up

extended BF 

startup

extended BF 

startup

extended BF 

startup

RHF/Mill Down 

Day

from 7am

This Week

19-12-2024 WK No 51 Thu

6
C&S 2 C&S2 

SHUT  FEED OFF 

6AM - 10HRS

48hr Hot Shut
extended BF 

startup

extended BF 

startup

extended BF 

startup

RHF/Mill Down 

Day

SPDD5124

This Week
20-12-2024 WK No 51 Fri 4

extended BF 

startup

extended BF 

startup

extended BF 

startup

RHF/Mill Down 

Day

This Week
21-12-2024 WK No 51 Sat 3

extended BF 

startup

extended BF 

startup

extended BF 

startup

This Week
22-12-2024 WK No 51 Sun 3

extended BF 

startup

extended BF 

startup

extended BF 

startup

Next Week
23-12-2024 WK No 52 Mon 1

IBF IPF SHUT  

FEED OFF 6AM - 

Next Week
24-12-2024 WK No 52 Tue

Next Week
25-12-2024 WK No 52 Wed

Christmas 

Day

Next Week
26-12-2024 WK No 52 Thu Boxing Day

Next Week
27-12-2024 WK No 52 Fri

Next Week
28-12-2024 WK No 52 Sat

Next Week
29-12-2024 WK No 52 Sun

+ 2 Wks
30-12-2024 WK No 1 Mon 1

IBF IPF SHUT  

FEED OFF 6AM - 

+ 2 Wks
31-12-2024 WK No 1 Tue 1

+ 2 Wks
01-01-2025 WK No 1 Wed

+ 2 Wks

02-01-2025 WK No 1 Thu

1

Newcastle Rod 

Mill Offload by 

fork - crane 

down for 

maintenance

+ 2 Wks

03-01-2025 WK No 1 Fri

2
IRUT downday 

IRUT0125

Offload by fork - 

crane down for 

maintenance

+ 2 Wks

04-01-2025 WK No 1 Sat

1
Offload by fork - 

crane down for 

maintenance

+ 2 Wks

05-01-2025 WK No 1 Sun

1
Offload by fork - 

crane down for 

maintenance
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+ 3 Wks

06-01-2025 WK No 2 Mon

2
IBF IPF SHUT  

FEED OFF 6AM - 

10HRS

Offload by fork - 

crane down for 

maintenance

+ 3 Wks

07-01-2025 WK No 2 Tue

3 48 hours shut
HMD downday 

HMD0125

Offload by fork - 

crane down for 

maintenance

+ 3 Wks

08-01-2025 WK No 2 Wed

2 49 hours shut

Offload by fork - 

crane down for 

maintenance

+ 3 Wks

09-01-2025 WK No 2 Thu

1
C&S 2 C&S2 

SHUT  FEED OFF 

6AM - 10HRS

+ 3 Wks
10-01-2025 WK No 2 Fri

+ 3 Wks
11-01-2025 WK No 2 Sat

+ 3 Wks
12-01-2025 WK No 2 Sun

Future
13-01-2025 WK No 3 Mon

2
Conc Ball Mill 

Shut
IBF PITSTOP

Future

14-01-2025 WK No 3 Tue

2
Conc Ball Mill 

Shut

BCA downday 

SMBC0125

Future

15-01-2025 WK No 3 Wed

2
Conc Ball Mill 

Shut

LMF downday 

SMLF0125

Future

16-01-2025 WK No 3 Thu

2
C&S 2 C&S2 

SHUT  FEED OFF 

6AM - 10HRS

CCA ops 

cleaning 

CCCL0125

Future
17-01-2025 WK No 3 Fri

Future
18-01-2025 WK No 3 Sat

Future
19-01-2025 WK No 3 Sun

Future

20-01-2025 WK No 4 Mon
1

IBF IPF SHUT  

FEED OFF 6AM - 

10HRS

Future

21-01-2025 WK No 4 Tue

5
18 day gas 

outage
18 day outage

possible 18 day 

outage
Cold Shutdown

EPIC 18 Day 

Outage  

Allocation 1 

TJ/day

Future

22-01-2025 WK No 4 Wed

5
18 day gas 

outage
18 day outage

possible 18 day 

outage
Cold Shutdown

EPIC 18 Day 

Outage  

Allocation 1 

TJ/day

Future

23-01-2025 WK No 4 Thu

6
C&S 2 C&S2 

SHUT  FEED OFF 

6AM - 10HRS

18 day gas 

outage
18 day outage

possible 18 day 

outage
Cold Shutdown

EPIC 18 Day 

Outage  

Allocation 1 

TJ/day

Future

24-01-2025 WK No 4 Fri

5
18 day gas 

outage
18 day outage

possible 18 day 

outage
Cold Shutdown

EPIC 18 Day 

Outage  

Allocation 1 

TJ/day

Future

25-01-2025 WK No 4 Sat

5
18 day gas 

outage
18 day outage

possible 18 day 

outage
Cold Shutdown

EPIC 18 Day 

Outage  

Allocation 1 

TJ/day

Future

26-01-2025 WK No 4 Sun

5
18 day gas 

outage
18 day outage

possible 18 day 

outage
Cold Shutdown

EPIC 18 Day 

Outage  

Allocation 1 

TJ/day

Future

27-01-2025 WK No 5 Mon

6
AUSTRALIA 

DAY

C&S 1 NO SHUT - 

4 HR PITSTOP

18 day gas 

outage
18 day outage

possible 18 day 

outage
Cold Shutdown

EPIC 18 Day 

Outage  

Allocation 1 

TJ/day

Future

28-01-2025 WK No 5 Tue

8
Fixed Crusher 

Shut

IBF IPF SHUT  

FEED OFF 6AM - 

10HRS

18 day gas 

outage

CCA downday 

SMCCA125
18 day outage

possible 18 day 

outage
Cold Shutdown

EPIC 18 Day 

Outage  

Allocation 1 

TJ/day

Future

29-01-2025 WK No 5 Wed

6
Fixed Crusher 

Shut

18 day gas 

outage
18 day outage

possible 18 day 

outage
Cold Shutdown

EPIC 18 Day 

Outage  

Allocation 1 

TJ/day

Future

30-01-2025 WK No 5 Thu

7
C&S 2 C&S2 

SHUT  FEED OFF 

6AM - 10HRS

18 day gas 

outage

BCA ops 

cleaning 

BCCLA125

18 day outage
possible 18 day 

outage
Cold Shutdown

EPIC 18 Day 

Outage  

Allocation 1 

TJ/day
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Future

31-01-2025 WK No 5 Fri 1

6
18 day gas 

outage

IRUT downday 

IRUTA125
18 day outage

possible 18 day 

outage
Cold Shutdown

EPIC 18 Day 

Outage  

Allocation 1 

TJ/day

Future

01-02-2025 WK No 5 Sat

5
18 day gas 

outage
18 day outage

possible 18 day 

outage
Cold Shutdown

EPIC 18 Day 

Outage  

Allocation 1 

TJ/day

Future

02-02-2025 WK No 5 Sun

5
18 day gas 

outage
18 day outage

possible 18 day 

outage
Cold Shutdown

EPIC 18 Day 

Outage  

Allocation 1 

TJ/day

Future

03-02-2025 WK No 6 Mon

6
IBF IPF SHUT  

FEED OFF 6AM - 

10HRS

18 day gas 

outage
18 day outage

possible 18 day 

outage
Cold Shutdown

EPIC 18 Day 

Outage  

Allocation 1 

TJ/day

Future

04-02-2025 WK No 6 Tue

6
18 day gas 

outage

HMD downday 

HMD0225
18 day outage

possible 18 day 

outage
Cold Shutdown

EPIC 18 Day 

Outage  

Allocation 1 

TJ/day

Future

05-02-2025 WK No 6 Wed

5
18 day gas 

outage
18 day outage

possible 18 day 

outage
Cold Shutdown

EPIC 18 Day 

Outage  

Allocation 1 

TJ/day

Future

06-02-2025 WK No 6 Thu

6
C&S 2 C&S2 

SHUT  FEED OFF 

6AM - 10HRS

18 day gas 

outage
18 day outage

possible 18 day 

outage
Cold Shutdown

EPIC 18 Day 

Outage  

Allocation 1 

TJ/day

Future

07-02-2025 WK No 6 Fri

5
18 day gas 

outage
18 day outage

possible 18 day 

outage
Cold Shutdown

EPIC 18 Day 

Outage  

Allocation 1 

TJ/day

Future 08-02-2025 WK No 6 Sat

Future 09-02-2025 WK No 6 Sun 1
#2 furnace 

campaign under 

Future

10-02-2025 WK No 7 Mon
2 IBF PITSTOP

#2 furnace 

campaign under 

review 

Future

11-02-2025 WK No 7 Tue
2

#2 furnace 

campaign under 

review 

BCA downday 

SMBC0225

Future

12-02-2025 WK No 7 Wed
2

#2 furnace 

campaign under 

review 

LMF downday 

SMLF0225

Future

13-02-2025 WK No 7 Thu

3
C&S 2 C&S2 

SHUT  FEED OFF 

6AM - 10HRS

#2 furnace 

campaign under 

review 

CCA ops 

cleaning 

CCCL0225

Future

14-02-2025 WK No 7 Fri
1

#2 furnace 

campaign under 

review 

Future

15-02-2025 WK No 7 Sat

1
#2 furnace 

campaign under 

review 

Future

16-02-2025 WK No 7 Sun

1
#2 furnace 

campaign under 

review 

Future

17-02-2025 WK No 8 Mon

2
IBF IPF SHUT  

FEED OFF 6AM - 

10HRS

#2 furnace 

campaign under 

review 

Future

18-02-2025 WK No 8 Tue

2 48 hours shut

#2 furnace 

campaign under 

review 

Future

19-02-2025 WK No 8 Wed

2 48 hours shut

#2 furnace 

campaign under 

review 

Future

20-02-2025 WK No 8 Thu

2
C&S 2 C&S2 

SHUT  FEED OFF 

6AM - 10HRS

#2 furnace 

campaign under 

review 

Future

21-02-2025 WK No 8 Fri

1
#2 furnace 

campaign under 

review 

Future

22-02-2025 WK No 8 Sat

1
#2 furnace 

campaign under 

review 

Future

23-02-2025 WK No 8 Sun
1

#2 furnace 

campaign under 

review 
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Future

24-02-2025 WK No 9 Mon

2
IBF IPF SHUT  

FEED OFF 6AM - 

10HRS

#2 furnace 

campaign under 

review 

Future

25-02-2025 WK No 9 Tue
2

#2 furnace 

campaign under 

review 

CCA downday 

SMCC0225

Future

26-02-2025 WK No 9 Wed
1

#2 furnace 

campaign under 

review 

Future

27-02-2025 WK No 9 Thu

3
C&S 2 C&S2 

SHUT  FEED OFF 

6AM - 10HRS

#2 furnace 

campaign under 

review 

BCA ops 

cleaning 

BCCLA225

Future

28-02-2025 WK No 9 Fri 1
2

#2 furnace 

campaign under 

review 

IRUT downday 

IRUT0225

Future

01-03-2025 WK No 9 Sat
1

#2 furnace 

campaign under 

review 

Future

02-03-2025 WK No 9 Sun
1

#2 furnace 

campaign under 

review 

Future

03-03-2025 WK No 10 Mon

2

C&S 1 

C&S21HUT  FEED 

OFF 6AM - 

10HRS

#2 furnace 

campaign under 

review 

Future

04-03-2025 WK No 10 Tue

3
IBF IPF SHUT  

FEED OFF 6AM - 

10HRS

HMD downday 

HMD0325

#2 furnace 

campaign under 

review 

Future 05-03-2025 WK No 10 Wed

Future

06-03-2025 WK No 10 Thu
1

C&S 2 C&S SHUT  

FEED OFF 6AM - 

10HRS
Future 07-03-2025 WK No 10 Fri

Future

08-03-2025 WK No 10 Sat

1
Fixed Crusher 

Shut - MAJOR 

SHUT

Future

09-03-2025 WK No 10 Sun

1
Fixed Crusher 

Shut - MAJOR 

SHUT

Future

10-03-2025 WK No 11 Mon

2
ADELAIDE 

CUP DAY

Fixed Crusher 

Shut - MAJOR 

SHUT

IBF PITSTOP

Future

11-03-2025 WK No 11 Tue

2
Fixed Crusher 

Shut - MAJOR 

SHUT

BCA downday 

SMBC0325

Future

12-03-2025 WK No 11 Wed

2
Fixed Crusher 

Shut - MAJOR 

SHUT

LMF downday 

SMLF0325

Future

13-03-2025 WK No 11 Thu

3
Fixed Crusher 

Shut - MAJOR 

SHUT

C&S 2 C&S SHUT  

FEED OFF 6AM - 

10HRS

CCA ops 

cleaning 

CCCL0325

Future

14-03-2025 WK No 11 Fri

1
Fixed Crusher 

Shut - MAJOR 

SHUT

Future

15-03-2025 WK No 11 Sat

1
Fixed Crusher 

Shut - MAJOR 

SHUT

Future 16-03-2025 WK No 11 Sun

Future

17-03-2025 WK No 12 Mon
1

IBF IPF SHUT  

FEED OFF 6AM - 

10HRS

Future

18-03-2025 WK No 12 Tue

Future

19-03-2025 WK No 12 Wed

Future

20-03-2025 WK No 12 Thu
1

C&S 2 C&S SHUT  

FEED OFF 6AM - 

10HRS
Future 21-03-2025 WK No 12 Fri

Future 22-03-2025 WK No 12 Sat

Future 23-03-2025 WK No 12 Sun

Future

24-03-2025 WK No 13 Mon
1

IBF IPF SHUT  

FEED OFF 6AM - 

10HRS

Future

25-03-2025 WK No 13 Tue

1
CCA downday 

SMCC0325

Future

26-03-2025 WK No 13 Wed
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Date / Week Num Day Other_Events TransShip SMR Iron_Baron Iron_Knob PELLET_PLANT INDURATION BLAST_FURNACE POWER_SYSTEMSGAS_SYSTEMSBOILER_OVERHAULS DESULPH STEELMAKISECONDARY_TREATMENTCASTER LIME_KILNS REHEAT_FURN ROLLING_MILL RAIL_PLANTS OFFLINE_PRES EXTERNAL_Eve EXTERNAL_Eve

Future

27-03-2025 WK No 13 Thu

2
C&S 2 C&S SHUT  

FEED OFF 6AM - 

10HRS

BCA ops 

cleaning 

BCCL0325

Future

28-03-2025 WK No 13 Fri

1
IRUT downday 

IRUT0325

Future 29-03-2025 WK No 13 Sat

Future 30-03-2025 WK No 13 Sun

Future
31-03-2025 WK No 14 Mon 1 2

Conc Ball Mill 

Shut

IBF IPF SHUT  

FEED OFF 6AM - 

10HRS

Future

01-04-2025 WK No 14 Tue

3
Conc Ball Mill 

Shut
48 hours shut

HMD downday 

HMD0425

Future
02-04-2025 WK No 14 Wed 2

Conc Ball Mill 

Shut
48 hours shut

Future

03-04-2025 WK No 14 Thu

1
C&S 2 C&S SHUT  

FEED OFF 6AM - 

10HRS

Future 04-04-2025 WK No 14 Fri

Future 05-04-2025 WK No 14 Sat

Future 06-04-2025 WK No 14 Sun

Future 07-04-2025 WK No 15 Mon 1 IBF PITSTOP

Future

08-04-2025 WK No 15 Tue
1

BCA downday 

SMBC0425

Future

09-04-2025 WK No 15 Wed
1

LMF downday 

SMLF0425

Future

10-04-2025 WK No 15 Thu
1

CCA ops 

cleaning 

CCCL0425

Future 11-04-2025 WK No 15 Fri

Future 12-04-2025 WK No 15 Sat

Future 13-04-2025 WK No 15 Sun

Future 14-04-2025 WK No 16 Mon

Future 15-04-2025 WK No 16 Tue

Future 16-04-2025 WK No 16 Wed

Future 17-04-2025 WK No 16 Thu

Future

18-04-2025 WK No 16 Fri

GOOD 

FRIDAY

Future 19-04-2025 WK No 16 Sat

Future 20-04-2025 WK No 16 Sun

Future
21-04-2025 WK No 17 Mon

EASTER 

MONDAY

Future

22-04-2025 WK No 17 Tue
2

Fixed Crusher 

Shut

CCA downday 

SMCC0425

Future
23-04-2025 WK No 17 Wed 1

Fixed Crusher 

Shut

Future

24-04-2025 WK No 17 Thu
2

IRUT downday 

IRUT0425

BCA ops 

cleaning 

BCCL0425

Future
25-04-2025 WK No 17 Fri

ANZAC DAY

Future 26-04-2025 WK No 17 Sat

Future 27-04-2025 WK No 17 Sun

Future 28-04-2025 WK No 18 Mon

Future

29-04-2025 WK No 18 Tue
1

HMD downday 

HMDA425

Future

30-04-2025 WK No 18 Wed 1
Future 01-05-2025 WK No 18 Thu

Future 02-05-2025 WK No 18 Fri

Future 03-05-2025 WK No 18 Sat

Future 04-05-2025 WK No 18 Sun

Future 05-05-2025 WK No 19 Mon

Future

06-05-2025 WK No 19 Tue
1

BCA downday 

SMBC0525

Future

07-05-2025 WK No 19 Wed
1

LMF downday 

SMLF0525

Future

08-05-2025 WK No 19 Thu
1

CCA ops 

cleaning 

CCCL0525
Future 09-05-2025 WK No 19 Fri

Future 10-05-2025 WK No 19 Sat

Future 11-05-2025 WK No 19 Sun

Future
12-05-2025 WK No 20 Mon 1

Conc Ball Mill 

Shut

Future
13-05-2025 WK No 20 Tue 2

Conc Ball Mill 

Shut
48 hours shut

Future
14-05-2025 WK No 20 Wed 2

Conc Ball Mill 

Shut
48 hours shut

Future 15-05-2025 WK No 20 Thu
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Date / Week Num Day Other_Events TransShip SMR Iron_Baron Iron_Knob PELLET_PLANT INDURATION BLAST_FURNACE POWER_SYSTEMSGAS_SYSTEMSBOILER_OVERHAULS DESULPH STEELMAKISECONDARY_TREATMENTCASTER LIME_KILNS REHEAT_FURN ROLLING_MILL RAIL_PLANTS OFFLINE_PRES EXTERNAL_Eve EXTERNAL_Eve

Future 16-05-2025 WK No 20 Fri

Future 17-05-2025 WK No 20 Sat

Future 18-05-2025 WK No 20 Sun

Future 19-05-2025 WK No 21 Mon

Future

20-05-2025 WK No 21 Tue
1

CCA downday 

SMCC0525

Future

21-05-2025 WK No 21 Wed

Future

22-05-2025 WK No 21 Thu
1

BCA ops 

cleaning 

BCCL0525

Future

23-05-2025 WK No 21 Fri
1

IRUT downday 

IRUT0525

Future 24-05-2025 WK No 21 Sat

Future 25-05-2025 WK No 21 Sun

Future 26-05-2025 WK No 22 Mon

Future

27-05-2025 WK No 22 Tue
1

HMD downday 

HMD0525

Future 28-05-2025 WK No 22 Wed

Future 29-05-2025 WK No 22 Thu

Future 30-05-2025 WK No 22 Fri

Future 31-05-2025 WK No 22 Sat 1
Future 01-06-2025 WK No 22 Sun

Future 02-06-2025 WK No 23 Mon

Future

03-06-2025 WK No 23 Tue
2

Fixed Crusher 

Shut

BCA downday 

SMBC0625

Future

04-06-2025 WK No 23 Wed
2

Fixed Crusher 

Shut

LMF downday 

SMLF0625

Future

05-06-2025 WK No 23 Thu
1

CCA ops 

cleaning 

CCCL0625

Future 06-06-2025 WK No 23 Fri

Future 07-06-2025 WK No 23 Sat

Future 08-06-2025 WK No 23 Sun

Future

09-06-2025 WK No 24 Mon

KINGS 

BIRTHDAY

Future
10-06-2025 WK No 24 Tue

Future
11-06-2025 WK No 24 Wed

Future 12-06-2025 WK No 24 Thu

Future 13-06-2025 WK No 24 Fri

Future 14-06-2025 WK No 24 Sat

Future 15-06-2025 WK No 24 Sun

Future 16-06-2025 WK No 25 Mon

Future

17-06-2025 WK No 25 Tue
1

CCA downday 

SMCC0625

Future

18-06-2025 WK No 25 Wed

Future

19-06-2025 WK No 25 Thu
1

BCA ops 

cleaning 

BCCL0625

Future

20-06-2025 WK No 25 Fri
1

IRUT downday 

IRUT0625

Future 21-06-2025 WK No 25 Sat

Future 22-06-2025 WK No 25 Sun

Future
23-06-2025 WK No 26 Mon 1

Conc Ball Mill 

Shut

Future

24-06-2025 WK No 26 Tue

2
Conc Ball Mill 

Shut

HMD downday 

HMD0624

Future
25-06-2025 WK No 26 Wed 2

Conc Ball Mill 

Shut
48 hours shut

Future 26-06-2025 WK No 26 Thu 1 48 hours shut

Future 27-06-2025 WK No 26 Fri

Future 28-06-2025 WK No 26 Sat

Future 29-06-2025 WK No 26 Sun

Future 30-06-2025 WK No 27 Mon 1

Future

01-07-2025 WK No 27 Tue

1
BCA downday 

SMBC0725

Future

02-07-2025 WK No 27 Wed

1
LMF downday 

SMLF0725

Future

03-07-2025 WK No 27 Thu

1
CCA ops 

cleaning 

CCCL0725
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Date / Week Num Day Other_Events TransShip SMR Iron_Baron Iron_Knob PELLET_PLANT INDURATION BLAST_FURNACE POWER_SYSTEMSGAS_SYSTEMSBOILER_OVERHAULS DESULPH STEELMAKISECONDARY_TREATMENTCASTER LIME_KILNS REHEAT_FURN ROLLING_MILL RAIL_PLANTS OFFLINE_PRES EXTERNAL_Eve EXTERNAL_Eve

Future 04-07-2025 WK No 27 Fri

Future 05-07-2025 WK No 27 Sat

Future 06-07-2025 WK No 27 Sun

Future 07-07-2025 WK No 28 Mon

Future 08-07-2025 WK No 28 Tue

Future 09-07-2025 WK No 28 Wed

Future 10-07-2025 WK No 28 Thu

Future 11-07-2025 WK No 28 Fri

Future 12-07-2025 WK No 28 Sat

Future 13-07-2025 WK No 28 Sun

Future 14-07-2025 WK No 29 Mon

Future
15-07-2025 WK No 29 Tue 2

Fixed Crusher 

Shut

CCA downday 

SMCC0725

Future
16-07-2025 WK No 29 Wed 1

Fixed Crusher 

Shut

Future
17-07-2025 WK No 29 Thu

1
BCA ops 

cleaning 

BCCL0725

Future
18-07-2025 WK No 29 Fri

1
IRUT downday 

IRUT0725

Future 19-07-2025 WK No 29 Sat

Future 20-07-2025 WK No 29 Sun

Future 21-07-2025 WK No 30 Mon

Future

22-07-2025 WK No 30 Tue

1
HMD downday 

HMD0725

Future
23-07-2025 WK No 30 Wed

Future 24-07-2025 WK No 30 Thu

Future 25-07-2025 WK No 30 Fri

Future 26-07-2025 WK No 30 Sat

Future 27-07-2025 WK No 30 Sun

Future 28-07-2025 WK No 31 Mon

Future

29-07-2025 WK No 31 Tue
1

BCA downday 

SMBCA725

Future

30-07-2025 WK No 31 Wed
1

LMF downday 

SMLFA725

Future

31-07-2025 WK No 31 Thu 1
1

CCA ops 

cleaning 

CCCLA725

Future 01-08-2025 WK No 31 Fri

Future 02-08-2025 WK No 31 Sat

Future 03-08-2025 WK No 31 Sun

Future
04-08-2025 WK No 32 Mon 1

Conc Ball Mill 

Shut

Future
05-08-2025 WK No 32 Tue 2

Conc Ball Mill 

Shut
48 hours shut

Future
06-08-2025 WK No 32 Wed 2

Conc Ball Mill 

Shut
48 hours shut

Future 07-08-2025 WK No 32 Thu

Future 08-08-2025 WK No 32 Fri

Future 09-08-2025 WK No 32 Sat

Future 10-08-2025 WK No 32 Sun

Future 11-08-2025 WK No 33 Mon

Future

12-08-2025 WK No 33 Tue
1

CCA downday 

SMCC0825

Future

13-08-2025 WK No 33 Wed

Future

14-08-2025 WK No 33 Thu
1

BCA ops 

cleaning 

BCCL0825

Future

15-08-2025 WK No 33 Fri
1

IRUT downday 

IRUT0825

Future 16-08-2025 WK No 33 Sat

Future 17-08-2025 WK No 33 Sun

Future 18-08-2025 WK No 34 Mon

Future

19-08-2025 WK No 34 Tue
1

HMD downday 

HMD0825

Future 20-08-2025 WK No 34 Wed

Future 21-08-2025 WK No 34 Thu

Future 22-08-2025 WK No 34 Fri

Future 23-08-2025 WK No 34 Sat

Future 24-08-2025 WK No 34 Sun

Future 25-08-2025 WK No 35 Mon

Future

26-08-2025 WK No 35 Tue
2

Fixed Crusher 

Shut

BCA downday 

SMBC0825

Future

27-08-2025 WK No 35 Wed
2

Fixed Crusher 

Shut

LMF downday 

SMLF0825
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CSL EXTERNALSIMEC IRON MAKING STEEL PRODUCTSSTEEL MAKING
Date / Week Num Day Other_Events TransShip SMR Iron_Baron Iron_Knob PELLET_PLANT INDURATION BLAST_FURNACE POWER_SYSTEMSGAS_SYSTEMSBOILER_OVERHAULS DESULPH STEELMAKISECONDARY_TREATMENTCASTER LIME_KILNS REHEAT_FURN ROLLING_MILL RAIL_PLANTS OFFLINE_PRES EXTERNAL_Eve EXTERNAL_Eve

Future

28-08-2025 WK No 35 Thu
1

CCA ops 

cleaning 

CCCL0825

Future 29-08-2025 WK No 35 Fri

Future 30-08-2025 WK No 35 Sat

Future 31-08-2025 WK No 35 Sun 1
Future 01-09-2025 WK No 36 Mon

Future
02-09-2025 WK No 36 Tue

Future
03-09-2025 WK No 36 Wed

Future 04-09-2025 WK No 36 Thu

Future 05-09-2025 WK No 36 Fri

Future 06-09-2025 WK No 36 Sat

Future 07-09-2025 WK No 36 Sun

Future 08-09-2025 WK No 37 Mon

Future

09-09-2025 WK No 37 Tue
1

CCA downday 

SMCC0925

Future

10-09-2025 WK No 37 Wed

Future

11-09-2025 WK No 37 Thu
1

BCA ops 

cleaning 

BCCL0925

Future

12-09-2025 WK No 37 Fri
1

IRUT downday 

IRUT0925

Future 13-09-2025 WK No 37 Sat

Future 14-09-2025 WK No 37 Sun

Future
15-09-2025 WK No 38 Mon 1

Conc Ball Mill 

Shut

Future

16-09-2025 WK No 38 Tue

3
Conc Ball Mill 

Shut
48 hours shut

HMD downday 

HMD0925

Future
17-09-2025 WK No 38 Wed 2

Conc Ball Mill 

Shut
48 hours shut

Future 18-09-2025 WK No 38 Thu

Future 19-09-2025 WK No 38 Fri

Future 20-09-2025 WK No 38 Sat

Future 21-09-2025 WK No 38 Sun

Future 22-09-2025 WK No 39 Mon

Future

23-09-2025 WK No 39 Tue
1

BCA downday 

SMBC0925

Future

24-09-2025 WK No 39 Wed
1

LMF downday 

SMLF0925

Future

25-09-2025 WK No 39 Thu
1

CCA ops 

cleaning 

CCCL0925

Future 26-09-2025 WK No 39 Fri

Future 27-09-2025 WK No 39 Sat

Future 28-09-2025 WK No 39 Sun

Future 29-09-2025 WK No 40 Mon

Future 30-09-2025 WK No 40 Tue 1
Future 01-10-2025 WK No 40 Wed

Future 02-10-2025 WK No 40 Thu

Future 03-10-2025 WK No 40 Fri

Future 04-10-2025 WK No 40 Sat

Future 05-10-2025 WK No 40 Sun

Future
06-10-2025 WK No 41 Mon

LABOUR 

DAY

Future
07-10-2025 WK No 41 Tue

2
Fixed Crusher 

Shut

CCA downday 

SMCC1025

Future
08-10-2025 WK No 41 Wed

1
Fixed Crusher 

Shut

Future
09-10-2025 WK No 41 Thu

1
BCA ops 

cleaning 

BCCL1025

Future
10-10-2025 WK No 41 Fri

1
IRUT downday 

IRUT1025

Future 11-10-2025 WK No 41 Sat

Future 12-10-2025 WK No 41 Sun

Future 13-10-2025 WK No 42 Mon

Future

14-10-2025 WK No 42 Tue

1
HMD downday 

HMD1025

Future
15-10-2025 WK No 42 Wed

Future 16-10-2025 WK No 42 Thu

Future 17-10-2025 WK No 42 Fri

Future 18-10-2025 WK No 42 Sat
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Future 19-10-2025 WK No 42 Sun

Future 20-10-2025 WK No 43 Mon

Future

21-10-2025 WK No 43 Tue
1

BCA downday 

SMBC1025

Future

22-10-2025 WK No 43 Wed
1

LMF downday 

SMLF1025

Future

23-10-2025 WK No 43 Thu
1

CCA ops 

cleaning 

CCCL1025

Future 24-10-2025 WK No 43 Fri

Future 25-10-2025 WK No 43 Sat

Future 26-10-2025 WK No 43 Sun

Future

27-10-2025 WK No 44 Mon
1

Conc Ball Mill 

Shut

Future

28-10-2025 WK No 44 Tue
2

Conc Ball Mill 

Shut
48 hours shut

Future

29-10-2025 WK No 44 Wed
2

Conc Ball Mill 

Shut
48 hours shut

Future 30-10-2025 WK No 44 Thu

Future 31-10-2025 WK No 44 Fri 1

Future 01-11-2025 WK No 44 Sat

Future 02-11-2025 WK No 44 Sun

Future 03-11-2025 WK No 45 Mon

Future

04-11-2025 WK No 45 Tue
1

CCA downday 

SMCC1125

Future

05-11-2025 WK No 45 Wed

Future

06-11-2025 WK No 45 Thu
1

BCA ops 

cleaning 

BCCL1125

Future

07-11-2025 WK No 45 Fri
1

IRUT downday 

IRUT1125

Future 08-11-2025 WK No 45 Sat

Future 09-11-2025 WK No 45 Sun

Future 10-11-2025 WK No 46 Mon

Future

11-11-2025 WK No 46 Tue

1
HMD downday 

HMD1125

Future 12-11-2025 WK No 46 Wed

Future 13-11-2025 WK No 46 Thu

Future 14-11-2025 WK No 46 Fri

Future 15-11-2025 WK No 46 Sat

Future 16-11-2025 WK No 46 Sun

Future 17-11-2025 WK No 47 Mon

Future

18-11-2025 WK No 47 Tue
2

Fixed Crusher 

Shut

BCA downday 

SMBC1125

Future

19-11-2025 WK No 47 Wed
2

Fixed Crusher 

Shut

LMF downday 

SMLF1125

Future

20-11-2025 WK No 47 Thu
1

CCA ops 

cleaning 

CCCL1125

Future 21-11-2025 WK No 47 Fri

Future 22-11-2025 WK No 47 Sat

Future 23-11-2025 WK No 47 Sun

Future 24-11-2025 WK No 48 Mon

Future
25-11-2025 WK No 48 Tue

Future
26-11-2025 WK No 48 Wed

Future 27-11-2025 WK No 48 Thu

Future 28-11-2025 WK No 48 Fri

Future 29-11-2025 WK No 48 Sat

Future 30-11-2025 WK No 48 Sun 1
Future 01-12-2025 WK No 49 Mon

Future
02-12-2025 WK No 49 Tue 1

CCA downday 

SMCC1225

Future
03-12-2025 WK No 49 Wed

Future
04-12-2025 WK No 49 Thu 1

BCA ops 

cleaning 

Future
05-12-2025 WK No 49 Fri 1

IRUT downday 

IRUT1225

Future 06-12-2025 WK No 49 Sat
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update 16/12/24
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GFG Whyalla Plant Event Calendar - 12 week look ahead
16 December 2024 Under Review Not confirmed - Overdue < 6 weeks
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Future 07-12-2025 WK No 49 Sun

Future
08-12-2025 WK No 50 Mon 1

Conc Ball Mill 

Shut

Future

09-12-2025 WK No 50 Tue

3
Conc Ball Mill 

Shut
48 hours shut

HMD downday 

HMD1225

Future
10-12-2025 WK No 50 Wed 2

Conc Ball Mill 

Shut
48 hours shut

Future 11-12-2025 WK No 50 Thu

Future 12-12-2025 WK No 50 Fri

Future 13-12-2025 WK No 50 Sat

Future 14-12-2025 WK No 50 Sun

Future 15-12-2025 WK No 51 Mon

Future

16-12-2025 WK No 51 Tue
1

BCA downday 

SMBC1225

Future

17-12-2025 WK No 51 Wed
1

LMF downday 

SMLF1225

Future

18-12-2025 WK No 51 Thu
1

CCA ops 

cleaning 

CCCL1225
Future 19-12-2025 WK No 51 Fri

Future 20-12-2025 WK No 51 Sat

Future 21-12-2025 WK No 51 Sun

Future 22-12-2025 WK No 52 Mon

Future 23-12-2025 WK No 52 Tue

Future 24-12-2025 WK No 52 Wed

Future
25-12-2025 WK No 52 Thu

CHRISTMAS 

DAY

Future
26-12-2025 WK No 52 Fri

PROCLAMA

TION DAY

Future 27-12-2025 WK No 52 Sat

Future 28-12-2025 WK No 52 Sun

Future 29-12-2025 WK No 1 Mon

Future
30-12-2025 WK No 1 Tue 1

Fixed Crusher 

Shut

Future
31-12-2025 WK No 1 Wed 1 2

Fixed Crusher 

Shut

CCA downday 

SMCC0125
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