

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash K

Period	Date / Week Num	Day	EOM	Count	Other Events	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Coke Ovens	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment / LMF	Casters Combl / Billet	Line Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External	Clash K				
																												CSL	SIMEC	IRON MAKING	STEEL MAKING	STEEL PRODUCTS
Past	01-08-2024 WK No 31	Thu	1																													
Past	02-08-2024 WK No 31	Fri																														
Past	03-08-2024 WK No 31	Sat																														
Past	04-08-2024 WK No 31	Sun																														
Past	05-08-2024 WK No 32	Mon																														
Past	06-08-2024 WK No 32	Tue	1				Crusher Shut																									
Past	07-08-2024 WK No 32	Wed	3				Crusher shut														Full scrubber clean 2			RHF/Mill Down Day from 7am								
Past	08-08-2024 WK No 32	Thu	3					C & S shut feed off 7AM - 10 HRS				Shut from 8PM												RHF/Mill Down Day SPDD3224								
Past	09-08-2024 WK No 32	Fri	2									shut until 4PM												RHF/Mill Down Day to 7am								
Past	10-08-2024 WK No 32	Sat																														
Past	11-08-2024 WK No 32	Sun																														
Past	12-08-2024 WK No 33	Mon	1				Conc Ball Mill Shut																									
Past	13-08-2024 WK No 33	Tue	3				Conc Ball Mill Shut		IPF shut feed off 6 AM 10 HRS	Filter Plant shutdown																						
Past	14-08-2024 WK No 33	Wed	4				Conc Ball Mill Shut			Filter Plant shutdown	PP shut 3AM to 7PM																		rail plant down 7am to 7 pm			
Past	15-08-2024 WK No 33	Thu	2						C & S shut feed off 7AM - 10 HRS																				HH plant down 7am to 7pm			
Past	16-08-2024 WK No 33	Fri	2									shut from 2 Am to 10Pm																				
Past	17-08-2024 WK No 33	Sat																														
Past	18-08-2024 WK No 33	Sun																														
Past	19-08-2024 WK No 34	Mon																														
Past	20-08-2024 WK No 34	Tue	2																													
Past	21-08-2024 WK No 34	Wed	1																													
Past	22-08-2024 WK No 34	Thu	3																													
Past	23-08-2024 WK No 34	Fri	1																													
Past	24-08-2024 WK No 34	Sat																														
Past	25-08-2024 WK No 34	Sun																														
Past	26-08-2024 WK No 35	Mon	1																													
Past	27-08-2024 WK No 35	Tue																														
Past	28-08-2024 WK No 35	Wed																														
Past	29-08-2024 WK No 35	Thu	5																													
Past	30-08-2024 WK No 35	Fri	4																													
Past	31-08-2024 WK No 35	Sat	4																													
Past	01-09-2024 WK No 35	Sun	4																													
Past	02-09-2024 WK No 36	Mon	4																													
Past	03-09-2024 WK No 36	Tue	5																													
Past	04-09-2024 WK No 36	Wed	6																													
Past	05-09-2024 WK No 36	Thu	6																													
Past	06-09-2024 WK No 36	Fri	4																													
Past	07-09-2024 WK No 36	Sat	3																													
Past	08-09-2024 WK No 36	Sun	3																													

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash K

Period	Date / Week Num	Day	EOM	Count	Other Events	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Coke Ovens	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment / LMF	Casters / Billet	Line Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External		
				CSL	SIMEC	IRON MAKING						STEEL MAKING						STEEL PRODUCTS				EXTERNAL							
Past	09-09-2024 WK No 37	Mon	5				C&S feed off 7pm	IPF shut feed off 6 AM 10 HRS										extended BF startup	extended BF startup	extended BF startup									
Past	10-09-2024 WK No 37	Tue	4				40hr C&S											extended BF startup	extended BF startup	extended BF startup									
Past	11-09-2024 WK No 37	Wed	4				C&S 24hr to 11am											extended BF startup	extended BF startup	extended BF startup									
Past	12-09-2024 WK No 37	Thu	4					C & S shut feed off 7AM - 10 HRS										extended BF startup	extended BF startup	extended BF startup									
Past	13-09-2024 WK No 37	Fri	3															extended BF startup	extended BF startup	extended BF startup									
Past	14-09-2024 WK No 37	Sat	3															extended BF startup	extended BF startup	extended BF startup									
Past	15-09-2024 WK No 37	Sun	3															extended BF startup	extended BF startup	extended BF startup									
Past	16-09-2024 WK No 38	Mon	3															extended BF startup	extended BF startup	extended BF startup									
Past	17-09-2024 WK No 38	Tue	3															extended BF startup	extended BF startup	extended BF startup									
Past	18-09-2024 WK No 38	Wed	3															extended BF startup	extended BF startup	extended BF startup									
Past	19-09-2024 WK No 38	Thu	4					C & S shut feed off 7AM - 10 HRS										extended BF startup	extended BF startup	extended BF startup									
Past	20-09-2024 WK No 38	Fri	3															extended BF startup	extended BF startup	extended BF startup									
Past	21-09-2024 WK No 38	Sat																											
Past	22-09-2024 WK No 38	Sun																											
Past	23-09-2024 WK No 39	Mon	2				Conc Ball Mill Shut	IPF shut feed off 6 AM 10 HRS																					
Past	24-09-2024 WK No 39	Tue	2				Conc Ball Mill Shut		48hr Hot Shut																				
Past	25-09-2024 WK No 39	Wed	4				Conc Ball Mill Shut		48hr Hot Shut									LMF downday - SMLF0924		Full scrubber clean 1									
Past	26-09-2024 WK No 39	Thu	1					C & S shut feed off 7AM - 10 HRS																					
Past	27-09-2024 WK No 39	Fri																											
Past	28-09-2024 WK No 39	Sat																											
Past	29-09-2024 WK No 39	Sun																											
This Week	30-09-2024 WK No 40	Mon	1				48hr IPF from 10pm Monday																						
This Week	01-10-2024 WK No 40	Tue	1				48hr IPF																						
This Week	02-10-2024 WK No 40	Wed	3				48hr IPF to 10pm Wednesday														Full scrubber clean 2		RHF/Mill Down Day from 7am						
This Week	03-10-2024 WK No 40	Thu	2					C & S shut feed off 7AM - 10 HRS															RHF/Mill Down Day						
This Week	04-10-2024 WK No 40	Fri	1																				SPD#4024						
This Week	05-10-2024 WK No 40	Sat																					RHF/Mill Down Day to 7am						
This Week	06-10-2024 WK No 40	Sun																											
Next Week	07-10-2024 WK No 41	Mon		Labour Day																									
Next Week	08-10-2024 WK No 41	Tue	1					IPF shut feed off 6 AM 10 HRS																					
Next Week	09-10-2024 WK No 41	Wed	1																								Rail Plant Down Day 7am - 7pm		
Next Week	10-10-2024 WK No 41	Thu	2					C & S shut feed off 7AM - 10 HRS																			Head hardening Plant down day 7am - 7pm		
Next Week	11-10-2024 WK No 41	Fri	1																										
Next Week	12-10-2024 WK No 41	Sat																											
Next Week	13-10-2024 WK No 41	Sun																											
+ 2 Wks	14-10-2024 WK No 42	Mon	1													No. 6 Boiler overhaul													
+ 2 Wks	15-10-2024 WK No 42	Tue	3				Fixed Crusher Shut									No. 6 Boiler overhaul					HMD downday - HMD1024								
+ 2 Wks	16-10-2024 WK No 42	Wed	2				Fixed Crusher Shut									No. 6 Boiler overhaul													
+ 2 Wks	17-10-2024 WK No 42	Thu	2					C & S shut feed off 7AM - 10 HRS								No. 6 Boiler overhaul													
+ 2 Wks	18-10-2024 WK No 42	Fri	1													No. 6 Boiler overhaul													
+ 2 Wks	19-10-2024 WK No 42	Sat	1													No. 6 Boiler overhaul													

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash K

Period	Date / Week Num	Day	EOM	Count	Other Events	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Coke Ovens	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment / LMF	Casters Combl / Billet	Line Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External	CSL	SIMEC	IRON MAKING	STEEL MAKING	STEEL PRODUCTS	EXTERNAL
+ 2 Wks	20-10-2024 WK No 42	Sun	1													No. 6 Boiler overhaul																	
+ 3 Wks	21-10-2024 WK No 43	Mon	3				C&S feed off 7pm	IPF shut feed off 6 AM 10 HRS								No. 6 Boiler overhaul																	
+ 3 Wks	22-10-2024 WK No 43	Tue	2				40hr C&S									No. 6 Boiler overhaul																	
+ 3 Wks	23-10-2024 WK No 43	Wed	3				C&S 24hr to 11am									No. 6 Boiler overhaul			LMF downday - SMLF1024														
+ 3 Wks	24-10-2024 WK No 43	Thu	2					C & S shut feed off 7AM - 10 HRS								No. 6 Boiler overhaul																	
+ 3 Wks	25-10-2024 WK No 43	Fri	1													No. 6 Boiler overhaul																	
+ 3 Wks	26-10-2024 WK No 43	Sat	1													No. 6 Boiler overhaul																	
+ 3 Wks	27-10-2024 WK No 43	Sun	2													No. 6 Boiler overhaul		Number 2 camapign															
Future	28-10-2024 WK No 44	Mon	2													No. 6 Boiler overhaul		Number 2 camapign															
Future	29-10-2024 WK No 44	Tue	2													No. 6 Boiler overhaul		Number 2 camapign															
Future	30-10-2024 WK No 44	Wed	4													No. 6 Boiler overhaul		Number 2 camapign			Full scrubber clean 1			RHF/Mill Down Day									
Future	31-10-2024 WK No 44	Thu	4					C & S shut feed off 7AM - 10 HRS								No. 6 Boiler overhaul		Number 2 camapign						RHF/Mill Down Day									
Future	01-11-2024 WK No 44	Fri	3													No. 6 Boiler overhaul		Number 2 camapign						RHF/Mill Down Day									
Future	02-11-2024 WK No 44	Sat	2													No. 6 Boiler overhaul		Number 2 camapign															
Future	03-11-2024 WK No 44	Sun	2													No. 6 Boiler overhaul		Number 2 camapign															
Future	04-11-2024 WK No 45	Mon	4				Conc Ball Mill Shut	IPF shut feed off 6 AM 10 HRS								No. 6 Boiler overhaul		Number 2 camapign															
Future	05-11-2024 WK No 45	Tue	4				Conc Ball Mill Shut			Blast Furnace Stop - 24hrs						No. 6 Boiler overhaul		Number 2 camapign															
Future	06-11-2024 WK No 45	Wed	6				Conc Ball Mill Shut			48hr Hot Shut						No. 6 Boiler overhaul		Number 2 camapign			Full scrubber clean 2			Rail Plant Down Day 7am - 7pm									
Future	07-11-2024 WK No 45	Thu	5					C & S shut feed off 7AM - 10 HRS		48hr Hot Shut						No. 6 Boiler overhaul		Number 2 camapign							Offline Press Down Day 7am - 7pm								
Future	08-11-2024 WK No 45	Fri	3													No. 6 Boiler overhaul		Number 2 camapign															
Future	09-11-2024 WK No 45	Sat	2													No. 6 Boiler overhaul		Number 2 camapign															
Future	10-11-2024 WK No 45	Sun	2													No. 6 Boiler overhaul		Number 2 camapign															
Future	11-11-2024 WK No 46	Mon	2					48hr IPF from 10pm										Number 2 camapign															
Future	12-11-2024 WK No 46	Tue	3					48hr IPF										Number 2 camapign				HMD downday - HMD1124											
Future	13-11-2024 WK No 46	Wed	2					48hr IPF to 10pm										Number 2 camapign															
Future	14-11-2024 WK No 46	Thu	2															Number 2 camapign															
Future	15-11-2024 WK No 46	Fri	1															Number 2 camapign															
Future	16-11-2024 WK No 46	Sat	1															Number 2 camapign															
Future	17-11-2024 WK No 46	Sun	1															Number 2 camapign															
Future	18-11-2024 WK No 47	Mon	1															Number 2 camapign															
Future	19-11-2024 WK No 47	Tue	1															Number 2 camapign															
Future	20-11-2024 WK No 47	Wed	2															Number 2 camapign				LMF downday - SMLF1124											
Future	21-11-2024 WK No 47	Thu	1															Number 2 camapign															
Future	22-11-2024 WK No 47	Fri	1															Number 2 camapign															
Future	23-11-2024 WK No 47	Sat	2				Fixed Crusher Shut - MAJOR											Number 2 camapign															
Future	24-11-2024 WK No 47	Sun	2				Fixed Crusher Shut - MAJOR											Number 2 camapign															
Future	25-11-2024 WK No 48	Mon	2				Fixed Crusher Shut - MAJOR											Number 2 camapign															
Future	26-11-2024 WK No 48	Tue	2				Fixed Crusher Shut - MAJOR											Number 2 camapign															
Future	27-11-2024 WK No 48	Wed	3				Fixed Crusher Shut - MAJOR											Number 2 camapign							RHF/Mill Down Day								
Future	28-11-2024 WK No 48	Thu	3				Fixed Crusher Shut - MAJOR											Number 2 camapign							RHF/Mill Down Day								
Future	29-11-2024 WK No 48	Fri	3				Fixed Crusher Shut - MAJOR											Number 2 camapign							RHF/Mill Down Day								
Future	30-11-2024 WK No 48	Sat	2				Fixed Crusher Shut - MAJOR											Number 2 camapign															

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash K

Period	Date / Week Num	Day	EOM	Count	Other Events	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Coke Ovens	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combl / Billet	Line Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External		
				CSL	SIMEC				IRON MAKING					STEEL MAKING					STEEL PRODUCTS				EXTERNAL						
Future	01-12-2024 WK No 48	Sun	1															Number 2 camapign											
Future	02-12-2024 WK No 49	Mon	2				C&S feed off 7pm											Number 2 camapign											
Future	03-12-2024 WK No 49	Tue	2				40hr C&S											Number 2 camapign											
Future	04-12-2024 WK No 49	Wed	3				C&S 24hr to 11am											Number 2 camapign							Rail Plant Down Day 7am - 7pm				
Future	05-12-2024 WK No 49	Thu	2															Number 2 camapign							Head hardening Plant down day 7am - 7pm				
Future	06-12-2024 WK No 49	Fri	2															Number 2 camapign	IRUT downday - IRUT1224										
Future	07-12-2024 WK No 49	Sat	1															Number 2 camapign											
Future	08-12-2024 WK No 49	Sun	1															Number 2 camapign											
Future	09-12-2024 WK No 50	Mon	1															Number 2 camapign											
Future	10-12-2024 WK No 50	Tue	2															Number 2 camapign	HMD downday - HMD1224										
Future	11-12-2024 WK No 50	Wed	2															Number 2 camapign				Full scrubber clean 1							
Future	12-12-2024 WK No 50	Thu																											
Future	13-12-2024 WK No 50	Fri																											
Future	14-12-2024 WK No 50	Sat																											
Future	15-12-2024 WK No 50	Sun																											
Future	16-12-2024 WK No 51	Mon	1				Conc Ball Mill Shut																						
Future	17-12-2024 WK No 51	Tue	1				Conc Ball Mill Shut																						
Future	18-12-2024 WK No 51	Wed	5				Conc Ball Mill Shut		48hr Hot Shut										LMF downday - SMLF1224		Full scrubber clean 2				RHF/Mill Down Day from 7am				
Future	19-12-2024 WK No 51	Thu	2						48hr Hot Shut																	RHF/Mill Down Day SPDD5124			
Future	20-12-2024 WK No 51	Fri	1																							RHF/Mill Down Day			
Future	21-12-2024 WK No 51	Sat																											
Future	22-12-2024 WK No 51	Sun	1				48hr IPF from 10pm																						
Future	23-12-2024 WK No 52	Mon	1				48hr IPF																						
Future	24-12-2024 WK No 52	Tue	1				48hr IPF to 10pm																						
Future	25-12-2024 WK No 52	Wed				Christmas Day																							
Future	26-12-2024 WK No 52	Thu				Boxing Day																							
Future	27-12-2024 WK No 52	Fri																											
Future	28-12-2024 WK No 52	Sat																											
Future	29-12-2024 WK No 52	Sun																											
Future	30-12-2024 WK No 1	Mon																											
Future	31-12-2024 WK No 1	Tue																											
Future	01-01-2025 WK No 1	Wed																											
Future	02-01-2025 WK No 1	Thu																											
Future	03-01-2025 WK No 1	Fri																											
Future	04-01-2025 WK No 1	Sat																											
Future	05-01-2025 WK No 1	Sun																											
Future	06-01-2025 WK No 2	Mon																											
Future	07-01-2025 WK No 2	Tue	1				Fixed Crusher Shut																						
Future	08-01-2025 WK No 2	Wed	1				Fixed Crusher Shut																						
Future	09-01-2025 WK No 2	Thu																											
Future	10-01-2025 WK No 2	Fri																											
Future	11-01-2025 WK No 2	Sat																											
Future	12-01-2025 WK No 2	Sun																											
Future	13-01-2025 WK No 3	Mon																											
Future	14-01-2025 WK No 3	Tue	1				C & s 40hrs																						
Future	15-01-2025 WK No 3	Wed	1				C&S 40 hrs																						
Future	16-01-2025 WK No 3	Thu																											

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash K

Period	Date / Week Num	Day	EOM	Count	Other Events	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Coke Ovens	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment /RUT /LMF	Casters / Billet	Line Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External		
				CSL	SIMEC	IRON MAKING					STEEL MAKING					STEEL PRODUCTS					EXTERNAL								
Future	17-01-2025 WK No 3	Fri																											
Future	18-01-2025 WK No 3	Sat																											
Future	19-01-2025 WK No 3	Sun																											
Future	20-01-2025 WK No 4	Mon																											
Future	21-01-2025 WK No 4	Tue	10							possible 18 day outage	possible 18 day outage						possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage				EPIC 18 DAY OUTAGE Restriction to 0 or 1L/day	
Future	22-01-2025 WK No 4	Wed	10							possible 18 day outage	possible 18 day outage						possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage				EPIC 18 DAY OUTAGE Restriction to 0 or 1L/day	
Future	23-01-2025 WK No 4	Thu	10							possible 18 day outage	possible 18 day outage						possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage				EPIC 18 DAY OUTAGE Restriction to 0 or 1L/day	
Future	24-01-2025 WK No 4	Fri	10							possible 18 day outage	possible 18 day outage						possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage				EPIC 18 DAY OUTAGE Restriction to 0 or 1L/day	
Future	25-01-2025 WK No 4	Sat	10							possible 18 day outage	possible 18 day outage						possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage				EPIC 18 DAY OUTAGE Restriction to 0 or 1L/day	
Future	26-01-2025 WK No 4	Sun	10							possible 18 day outage	possible 18 day outage						possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage				EPIC 18 DAY OUTAGE Restriction to 0 or 1L/day	
Future	27-01-2025 WK No 5	Mon	11				Conc ball Mill shut			possible 18 day outage	possible 18 day outage						possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage				EPIC 18 DAY OUTAGE Restriction to 0 or 1L/day	
Future	28-01-2025 WK No 5	Tue	12				Conc ball Mill shut		48 hours shut	possible 18 day outage	possible 18 day outage						possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage				EPIC 18 DAY OUTAGE Restriction to 0 or 1L/day	
Future	29-01-2025 WK No 5	Wed	12				Conc ball Mill shut		49 hours shut	possible 18 day outage	possible 18 day outage						possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage				EPIC 18 DAY OUTAGE Restriction to 0 or 1L/day	
Future	30-01-2025 WK No 5	Thu	10							possible 18 day outage	possible 18 day outage						possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage				EPIC 18 DAY OUTAGE Restriction to 0 or 1L/day	
Future	31-01-2025 WK No 5	Fri	10							possible 18 day outage	possible 18 day outage						possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage				EPIC 18 DAY OUTAGE Restriction to 0 or 1L/day	
Future	01-02-2025 WK No 5	Sat	10							possible 18 day outage	possible 18 day outage						possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage				EPIC 18 DAY OUTAGE Restriction to 0 or 1L/day	
Future	02-02-2025 WK No 5	Sun	10							possible 18 day outage	possible 18 day outage						possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage				EPIC 18 DAY OUTAGE Restriction to 0 or 1L/day	
Future	03-02-2025 WK No 6	Mon	10							possible 18 day outage	possible 18 day outage						possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage				EPIC 18 DAY OUTAGE Restriction to 0 or 1L/day	
Future	04-02-2025 WK No 6	Tue	11					48hr IPF 52 hrs		possible 18 day outage	possible 18 day outage						possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage				EPIC 18 DAY OUTAGE Restriction to 0 or 1L/day	
Future	05-02-2025 WK No 6	Wed	11					48hr IPF 52 hrs		possible 18 day outage	possible 18 day outage						possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage				EPIC 18 DAY OUTAGE Restriction to 0 or 1L/day	
Future	06-02-2025 WK No 6	Thu	10							possible 18 day outage	possible 18 day outage						possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage				EPIC 18 DAY OUTAGE Restriction to 0 or 1L/day	
Future	07-02-2025 WK No 6	Fri	10							possible 18 day outage	possible 18 day outage						possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage				EPIC 18 DAY OUTAGE Restriction to 0 or 1L/day	
Future	08-02-2025 WK No 6	Sat																											
Future	09-02-2025 WK No 6	Sun																											
Future	10-02-2025 WK No 7	Mon																											
Future	11-02-2025 WK No 7	Tue																											
Future	12-02-2025 WK No 7	Wed																											
Future	13-02-2025 WK No 7	Thu																											
Future	14-02-2025 WK No 7	Fri																											
Future	15-02-2025 WK No 7	Sat																											

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash K

Period	Date / Week Num	Day	EOM	Count	Other Events	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Coke Ovens	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment /LMF	Casters Combl / Billet	Line Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External	Clash K	
																												CSL	SIMEC
Future	04-10-2025 WK No 40	Sat																											
Future	05-10-2025 WK No 40	Sun																											
Future	06-10-2025 WK No 41	Mon		1		Conc Ball mill shut																							
Future	07-10-2025 WK No 41	Tue		2		Conc Ball mill shut				48 hours shut																			
Future	08-10-2025 WK No 41	Wed		2		Conc Ball mill shut				49 hours shut																			
Future	09-10-2025 WK No 41	Thu																											
Future	10-10-2025 WK No 41	Fri																											
Future	11-10-2025 WK No 41	Sat																											
Future	12-10-2025 WK No 41	Sun																											
Future	13-10-2025 WK No 42	Mon																											
Future	14-10-2025 WK No 42	Tue		1																									
Future	15-10-2025 WK No 42	Wed		1																									
Future	16-10-2025 WK No 42	Thu																											
Future	17-10-2025 WK No 42	Fri																											
Future	18-10-2025 WK No 42	Sat																											
Future	19-10-2025 WK No 42	Sun																											
Future	20-10-2025 WK No 43	Mon																											
Future	21-10-2025 WK No 43	Tue																											
Future	22-10-2025 WK No 43	Wed																											
Future	23-10-2025 WK No 43	Thu																											
Future	24-10-2025 WK No 43	Fri																											
Future	25-10-2025 WK No 43	Sat																											
Future	26-10-2025 WK No 43	Sun																											
Future	27-10-2025 WK No 44	Mon																											
Future	28-10-2025 WK No 44	Tue		1		Fixed Crusher Shut																							
Future	29-10-2025 WK No 44	Wed		1		Fixed Crusher Shut																							
Future	30-10-2025 WK No 44	Thu																											
Future	31-10-2025 WK No 44	Fri																											
Future	01-11-2025 WK No 44	Sat																											
Future	02-11-2025 WK No 44	Sun																											
Future	03-11-2025 WK No 45	Mon																											
Future	04-11-2025 WK No 45	Tue		1																									
Future	05-11-2025 WK No 45	Wed		1																									
Future	06-11-2025 WK No 45	Thu																											
Future	07-11-2025 WK No 45	Fri																											
Future	08-11-2025 WK No 45	Sat																											
Future	09-11-2025 WK No 45	Sun																											
Future	10-11-2025 WK No 46	Mon																											
Future	11-11-2025 WK No 46	Tue																											
Future	12-11-2025 WK No 46	Wed																											
Future	13-11-2025 WK No 46	Thu																											
Future	14-11-2025 WK No 46	Fri																											
Future	15-11-2025 WK No 46	Sat																											
Future	16-11-2025 WK No 46	Sun																											
Future	17-11-2025 WK No 47	Mon		1		Conc Ball mill shut																							
Future	18-11-2025 WK No 47	Tue		2		Conc Ball mill shut				48 hours shut																			
Future	19-11-2025 WK No 47	Wed		2		Conc Ball mill shut				49 hours shut																			
Future	20-11-2025 WK No 47	Thu																											
Future	21-11-2025 WK No 47	Fri																											
Future	22-11-2025 WK No 47	Sat																											
Future	23-11-2025 WK No 47	Sun																											
Future	24-11-2025 WK No 48	Mon																											
Future	25-11-2025 WK No 48	Tue		1																									
Future	26-11-2025 WK No 48	Wed		1																									
Future	27-11-2025 WK No 48	Thu																											
Future	28-11-2025 WK No 48	Fri																											
Future	29-11-2025 WK No 48	Sat																											
Future	30-11-2025 WK No 48	Sun																											
Future	01-12-2025 WK No 49	Mon																											
Future	02-12-2025 WK No 49	Tue																											
Future	03-12-2025 WK No 49	Wed																											
Future	04-12-2025 WK No 49	Thu																											
Future	05-12-2025 WK No 49	Fri																											
Future	06-12-2025 WK No 49	Sat																											
Future	07-12-2025 WK No 49	Sun																											
Future	08-12-2025 WK No 50	Mon																											
Future	09-12-2025 WK No 50	Tue		1		Fixed Crusher Shut																							
Future	10-12-2025 WK No 50	Wed		1		Fixed Crusher Shut																							
Future	11-12-2025 WK No 50	Thu																											
Future	12-12-2025 WK No 50	Fri																											

1 October 2024

Under Review

Not confirmed - Overdue < 6 weeks

updated 17/9/24

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash K

Period	Date / Week Num	Day	EOM	Count	Other Events	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Coke Ovens	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment / LMF	Casters Combi / Billet	Line Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External		
				CSL	SIMEC	IRON MAKING					STEEL MAKING					STEEL PRODUCTS				EXTERNAL									
Future	13-12-2025 WK No 50	Sat																											
Future	14-12-2025 WK No 50	Sun																											
Future	15-12-2025 WK No 51	Mon																											
Future	16-12-2025 WK No 51	Tue		1			40 hrs c & s																						
Future	17-12-2025 WK No 51	Wed		1			40 hrs c & s																						
Future	18-12-2025 WK No 51	Thu																											
Future	19-12-2025 WK No 51	Fri																											
Future	20-12-2025 WK No 51	Sat																											
Future	21-12-2025 WK No 51	Sun																											
Future	22-12-2025 WK No 52	Mon																											
Future	23-12-2025 WK No 52	Tue																											
Future	24-12-2025 WK No 52	Wed																											
Future	25-12-2025 WK No 52	Thu																											
Future	26-12-2025 WK No 52	Fri																											
Future	27-12-2025 WK No 52	Sat																											
Future	28-12-2025 WK No 52	Sun																											
Future	29-12-2025 WK No 1	Mon		1			Conc Ball mill shut																						
Future	30-12-2025 WK No 1	Tue		2			Conc Ball mill shut			48 hours shut																			
Future	31-12-2025 WK No 1	Wed		2			Conc Ball mill shut			49 hours shut																			
Future	01-01-2026 WK No 1	Thu																											
Future	02-01-2026 WK No 1	Fri																											
Future	03-01-2026 WK No 1	Sat																											
Future	04-01-2026 WK No 1	Sun																											
Future	05-01-2026 WK No 2	Mon																											
Future	06-01-2026 WK No 2	Tue																											